

Updated TIMELINE (4/28/19)

November-May 2018

Outreach and development of plan/ArtPlace approval

June 2018

Proposed plan to ELNA

July 2018

Final ELNA approval

July-October 2018

Hire ELNA Coordinator, LAC Coordinator, Project Facilitator

November 2018

Project begins- outreach

December-February

Outreach, Listening/Input Sessions, Training outreach for Research projects 2/24/19, hire Resident Specialists 1/22/19, RFP for **Research** Projects goes out 2/18/19

March 2019

RFP for **Pathways** projects goes out 3/25/19, At least 5 Applicant support workshops between 2/18/19 and 5/3/19. Select Jurors.

April 2019

Research applications due 4/05/19 (RFP out for 7 weeks), Jurors meet and select Research artists 4/20/19.

Artist presentations/celebration 5/2/19

May 2019

May 3, **Research** Projects begin.

Pathways applications due 5/10/19 (RFP out for 7 weeks)

Jurors meet and select Pathways artists 6/1/19.

Artist presentations/celebration TBD week of 6/9

Aggressive outreach and recruiting for Youth Corps Projects.

June 2019

June 17, **Pathways** projects begin.

August 2019

Youth Corps projects begin.

April 2020

Research projects conclude

May 2020

Pathways projects conclude

April-May 2020

Reflection and Evaluation workshops

June 2020

Celebration and publication of report